
MINUTES 

TOWN OF DARIEN BOARD OF EDUCATION CENTRAL OFFICE/ 

MATHER CENTER BUILDING COMMITTEE 

 

Tuesday, November 13, 2012  

 

The regular meeting of the Town of Darien Board of Education Central Office/Mather Center 

Building Committee was held on November 5, 2012.  Present were Chairman David Campbell, Vice 

Chairman Robin Woods, Louis Gesauldi, John Hertz and Elizabeth Hagerty-Ross.  Also present was 

Clerk of the Works John Ryan, and Architect Tom Arcari.   

 

Town Administrator Karl Kilduff arrived at 12:55 p.m. 

 

The meeting was called to order at 12:20 p.m. 

 

NEW BUSINESS 

a) Project Update on Board of Education Central Office Phase 

Dave Campbell announced that Dappreio Construction & Development is ready to begin the 

work, now that the remediation is complete. Tom Arcari will follow up on the committee’s 

desire to pursue reimbursement for the abatement work. In that regard, John Ryan will 

forward Copy of the Dec-Tam and Herbert Recovery Systems contracts to Rusty Malik. Due 

to a miscommunication with Hygenics, the consultants for remediation, eight (8) windows at 

35 Leroy Ave. were thrown out in error. New replacement windows will need to be 

purchased. 

 

John Ryan stated that “Call Before You Dig” should have the mapping of site utilities for 35 

Leroy Ave. complete by Thursday, November 15, 2012.  Dappreio is moving ahead with 

awarding contracts.  

 

The group discussed the proposed computer wiring for the site. Mr. Lynch requested 

clarification on details regarding the amount and locations of computer wiring in the offices 

and the space needs for the IT Department. Mr. Arcari will get that information to Mr. Lynch 

for his review and added that it is not uncommon to make adjustments to wiring plans to 

accommodate tenant’s desires in an office space. Dave Campbell asked that John Ryan send 

copies of the Addendum #1 and #2 to Mike Lynch. 

 

Hurricane Sandy caused some delays in the building process so the end date, which was to be 

the end of February, has been moved to March 29, 2012. There is no cost change with the 

new end date. Presently, it is anticipated that the majority of the BOE offices will move over 

the April 15, 2012 vacation week. 

 

b) Project Update on Mather Center Phase 

Mr. Arcari went through, item by item, a list of cost cutting recommendations by Dappreio 

along with his recommendations to accept or not accept the suggested cost cutting measures. 

Some items listed “as alternate” may be reinstated into the final project if the budget allows. 
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c) Other Items of Relevance to the Committee   

It was decided that the Building Committee would meet on the same schedule for 2013; 

every other week on Tuesdays at noon in room 206. Mr. Kilduff will create a calendar of 

exact meeting dates based on this schedule. 

 

Mr. Louis Gesauldi, seconded by Ms. Elizabeth Hagerty-Ross, to approve the minutes of 

October 23, 2012.  The motion passed 4-0. 

 

ADJOURNMENT 

The meeting was adjourned at 1:15 p.m. 

 

 

Respectfully submitted 

Linda O’Leary 


